
It is expected that a Quorum of the Personnel Committee, Administration Committee, and Common Council will be attending 
this meeting: (Although it is not expected that any official action of any of those bodies will be taken) 

 
CITY OF MENASHA 

Board of Public Works 
Third Floor Council Chambers 

December 17, 2007 
 

6:45 PM 
 

AGENDA 
 
 

 

Back Print 

1. CALL TO ORDER  

A. -  

2. ROLL CALL/EXCUSED ABSENCES  

A. -  

3. MINUTES TO APPROVE-MINUTES & COMMUNICATIONS TO 
RECEIVE

 

A. December 3, 2007  

Attachments 

4. DISCUSSION  

A. Change Order - CD Smith Construction, Inc.; Water Treatment Plant 
Modifications; Contract Unit No. M002-940266.02; ADD: $19,373.00 (Change 
Order No. 12) (Held 12/3/07) 

 

Attachments 

B. Parking Committee Recommendation to Increase the Daily Parking Fee from $1 
to $2 

 

Attachments 

5. ADJOURNMENT  

A. -  

 
Menasha is committed to its diverse population. Our Non-English speaking population or those with disabilities are invited to 
contact the Clerk's Office at 967-3600 at least 24-hours in advance of the meeting so special accommodations can be made. 





CHANGE ORDER 
 

DATE:  November 19, 2007                                                        CHANGE ORDER NO: __12__ 

CONTRACTOR:  CD Smith Construction, Inc 

CONTRACT NO.:  M002-940266.02 

PROJECT:   Water Treatment Plant Modifications 

 

You are directed to make the changes noted below in the subject contract unit number. 

12.1  Install single solenoid on Ultraviolet (UV) Outlet Valves, as required by the DNR ADD $981.00 

 

12.2  Paint Exposed Concrete Accent Strip on Plant Exterior    ADD $971.00 

 

12.3  Provide Electrical & Control wiring for Owner-Provided pH & Turbidity Meters ADD $1,203.00 

 

12.4  Add Wiring for Limit Switch on Soda Ash Fill Tube Cap, as required by US Filter ADD $342.00 

12.5  Relocate Control for Valve PV2107 to Nearer Remote Control Panel   DEDUCT (-$466.00) 

12.6  Change Source of Filter Media Supply from Leopold to Red Flint Sand & Gravel ADD $7,348.00 

 to Provide More Compatible Media for Improved Filter Operation 

 

12.7  Revise Filter-to-Waste to 12-Inch Diameter with 16-Inch Actuators.  16-Inch ADD $8,105.00 

 Valves Too Large for Congested Piping Area 

 

12.8  Provide Field Wiring for Wall-Mounted 5 kVA Transformer as required by US Filter ADD $263.00 

12.9  Provide Field Wiring for soda Ash Silo Vibration as required by US Filter  ADD $626.00 

TOTAL      $19,373.00 

 

 

The Menasha Common Council approved the CD Smith contract  

Change Order authorizes changes  

 

Approved by MU Commission, November 28, 2007 

Council Approval 

The changes result in the following adjustments: 

 CONTRACT - TOTAL TIME 

Prior to this Change Order $  10,354,871.00              _______ Days 

Adjustments per this Change Order $         19,373.00              _______ Days 

Current Contract Status $   10,374,244.00              _______ Days 

 

Directed/Authorized     Accepted 
City of Menasha Dept. of Public Works   __________________________________ 

BY: ________________________________ BY: _______________________________ 

DATE: ____________________________  DATE: _____________________________ 



November 7, 2007 
 
Mike Brunn called requesting an increase in the daily parking fee from $1 to $2 or $3. 
Monthly rate will be at $31.50 in 2008 which will make it less expensive to buy the daily. 
Add to Parking Committee Agenda.  MR/cs 


